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Proposal: CAN 95
30 October 1957

DELIVERY SCHEDULE

CUSTOMER -REQUESTED MODIFICATIONS
OF SYSTEM 4 AND
ASSOCIATED DATA-REDUCTION EQUIPMENTS

The Contractor proposes to deliver the items or complete the
work designated in the Statement of Work in accordance with the
following schedule based upon receipt of authority to proceed on or
before 15 November 1957:

Item Schedule
1 System 4 Changes - Research and Development

6 January 1958

2 System 4 - Field Modification Kits
3 February 1958

3 System 4 - Basic Design Change

Without change to exi sting delivery
schedules

4 "M" Rack Prototype - Basic Design Change
7 April 1958

5 Retrofit of "M'" Rack Engineering Models

5 May 1958 (Based on return of
the Racks to the Contractor, on
or before 6 January 1958)

6 '"N'* Rack Prototype - Basic Design Change
7 April 1958

7 New '"N'"' Rack Engineering Models
5 May 1958

This document contains information affacting the nationsf

defense of the Urnited States within the meaning of the
Espionage Laws, Title 18 U.5.C., Section 793 and 794. Its
transmission or the revelation of its confenls in any

manner o an unauthorized person is prohibiled by law.
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DELIVERY SCHEDULE

(Continued)
Item Schedule
8 System 4 Test Set - Research and Development

6 January 1958

9 System 4 Test Set - Field Modification Kits
3 February 1958

10 System 4 Test Sets - Basic Design Change

Without change to existing delivery schedules.

11 Revisions to Instruction Guides

Concurrent with the respective equipments
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